

Message

From: Lobik Stephen [slobik@facil.umass.edu]
Sent: 12/13/2010 3:36:57 PM
To: Kevin Riordon [kevinr@dietzarch.com]; Roger Jarosz [rjarosz@ingledc.com]; v.martins@comcast.net
CC: Michael J. Swain [mjswain@ehs.umass.edu]; Holmes, David (DPS) [David.Holmes@state.ma.us]; Pocsik Mark [mpocsik@facil.umass.edu]; Hanchett, James (DPH) [James.Hanchett@state.ma.us]
Subject: Morrill DPH FA testing
Importance: High

Folks,

ICON will have the FA system ready for an engineer's test Monday 12/20 and a final AFD test Tuesday 12/21. Are representatives from RDK, EH&S and AFD available on these date. Times will be early in the morning or late in the evening depending on availability of required representatives. Please let me know and I will confirm.

Thanks,

Stephen

Stephen Lobik

Capital Project Manager

Facilities & Campus Planning Division

University of Massachusetts

(T) 413-545-6516

(C) 

(F) 413-545-3684

slobik@facil.umass.edu